

Street Sweeping Schedule 2021-22

Kingston Council Street Sweeping Program

The Street Sweeping Program dates for 2021-22 are outlined in the table below.

Once you have determined which area your street is in (from the map), you can refer to the table for the next scheduled street sweeping in your area.

Please note, it takes one week to complete street sweeping in each area.

The current schedule is based on each area being swept once every five weeks, commencing on a Monday.

AREA 1	AREA 2	AREA 3	AREA 4	AREA 5
6/09/2021	13/09/2021	20/09/2021	27/09/2021	4/10/2021
11/10/2021	18/10/2021	25/10/2021	1/11/2021	8/11/2021
15/11/2021	22/11/2021	29/11/2021	6/12/2021	13/12/2021
20/12/2021	27/12/2021	3/01/2022	10/01/2022	17/01/2022
24/01/2022	31/01/2022	7/02/2022	14/02/2022	21/02/2022
28/02/2022	7/03/2022	14/03/2022	21/03/2022	28/03/2022
4/04/2022	11/04/2022	18/04/2022	25/04/2022	2/05/2022
9/05/2022	16/05/2022	23/05/2022	30/05/2022	6/06/2022
13/06/2022	20/06/2022	27/06/2022	4/07/2022	11/07/2022
18/07/2022	25/07/2022	1/08/2022	8/08/2022	15/08/2022
22/08/2022	29/08/2022	5/09/2022	12/09/2022	19/09/2022